

# NST Plan Year One

## August 2018

- Hire Chief of Staff
- Assist ANST Masquerade with replacing his Chief of Staff
- Schedule and Begin Meetings with RSTs
- All Calls
  - Four ANST Outreach
    - Masquerade, Space, CoD-X, Apoc
  - Two ST PACT Liaisons
  - Media

## September 2018

- Final Hire for All Calls
- Finish RST Meetings
- Schedule Meeting with ANST Staff
  - Discuss feedback/needs from RSTs
- Assign Projects to new positions

## October 2018

- Venue Health Project
- Player Feedback – Open House Meeting
  - Discord? Facebook?
- Establish deadlines for Media Projects
- Special Projects: Begin
  - ST Handbooks

## November 2018

- Special Projects – Standardize Feedback and Social Media
- Work with ANC for upcoming con year to standardize convention process, ST side.
  - Convention ST Handbook
- ST appeals Standardization
- Convention Prep
  - Start coordinating with staff.

## December 2018

- RST Meeting
- National Staff Meeting
- Start Convention Prep (Work with upcoming staff as they are hired)
  - ST Seminar Scheduling at convention
    - Regional support
  - Face to Face with Regional Staff
  - Open Houses

## January 2019

- Check In on 5<sup>th</sup> Edition
- Recap of 2018 Report
- Things on the Horizon Report for 2019

## February 2019

- Finalize Convention Prep
  - Announce to player base:
  - ST Seminar Scheduling at convention
    - Regional support
  - Face to Face with Regional Staff
  - Open Houses

## March 2019

- SCARE – Little Rock
  - Regional Staff
  - Player Meeting
- CAINE– New Brunswick
  - Regional Staff
  - Player Meeting

## April 2019

- RST Meeting
- National Staff Meeting
- GLARE– Grand Rapids
  - Regional Staff
  - Player Meeting

## May 2019

- GLARE– Grand Rapids
  - Regional Staff
  - Player Meeting

## June 2019

- Final MESCON Prep

## July 2019

- Next Chronicle Preliminary Talk
  - Current Chronicle End?
  - Transition Team?
- MESCON – Scottsdale
  - Regional Staff
  - Player Meeting